
To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 

Robert Alvey/R2/USEPA/US@EPA, Frances 
Zizila/R2/USEPA/US@EPA, morrissoil@optonJine.net, 
cristopher.andereon@Poiyone.com, Emie.Schaub@Polyone.com, 

, James.Levyis@Polyone.com, Dart Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri 
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<Wally.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: LEG Source Reduction Progress Update No.@ 5 

See Attached Progress Update No. 5 
Contact me with any questions and/or comments 
Regards, 

Nicholas Clevett 
<Nicholas.Clevett@rmt 
inc.com> 

02/28/2005 05:01 PM 

Nicholas J. Clevett 
Senior Project Manager 
RMT, Inc., Michigan . 
2025 E. Beltline Ave. SE • 
Suite 402 . : 
Grand Rapids, MI 49546 
(616) 975-5415 (Office) ; 
(616) 975-1098 (Fax) ; ! 

(616) 780-2398 (Mobile) 
Nicholas.Clevett@rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 
NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 
immediately and delete all copies. 
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RMT, Inc. 
2025 B. BetQine Ave SE 
Suite 402 Phone: 616-975-5415 
Grand Rapids, MI 49546 Fan: 616-975-1098 

PROJECT: LEC Remediation Services DATE: 2/28/2005 

TO: NJDEP REF: PPUNo.5 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 
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CC:S. Cipot, R. Alvey, F* Zodlia, J. Prendergast, G. Blyskun, J. Lewis 
C. Anderson, E. Schaub, C. Clavadetscher, J. Rheinhardt, KMT Project Team 

Signed: 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 5 

Date: February 28,2005 

To: 

From: 

cc 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Clevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John PrendergaSt, NJDEP 
George Blyskun, NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEG 
Colin Clavadetscher, Morris County 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Project No.: 00-06527.09 

Subject: SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 5 ' 

I. SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY18™ THROUGH FEBRUARY 25™ 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 

1 • ; ;]i , 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 
monitoring program (e.g., data log download, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 

4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 

5. Completed the excavation, screening, stockpiling, loading and transportation of all lead impacted soil area 
(A-l, A-2 and A-3). From Jan 31st to Feb 18th 2005, a total of 403 trucks have hauled 9,292 tons of lead 
impacted soils off-site for disposal [averaging 620 ton^day of lead soils removed from the site]. 

6. Continued to collect and submit for analysis confirmatory lead soil samples (base and sidewall samples) as 
outlined in the RAWP documents (e.g., RAWP and regulatory response letters) 

7. Performed additional lead soil excavation and re-confirmatory sampling (if required) as outlined in the 
RAWP in those area which exhibited a lead soil concentration > 400 mg/kg 

8. Continued excavation of process Waste area B-l. All materials have been placed On and covered With poly 
sheeting. A total of 96 tons from the B-i process jwastes area have been excavated, screened and 
transported off-site as hazardous waste for disposal. 

9. Continued excavation and screening of clean soils (C-l). Confirmatory samples (as outlined in the RAWP 
documents) of stockpiled clean soils were collected for every 300 cubic yards of material stockpiled. 

10. Secured the Stream Encroachment Permit from the NJDEP Land Use Regulation Program. The Freshwater 
Wetland General Permit No. 4 (GP4) is anticipated for approval during the week of February 28,2005. 
Based On the receipt Of permits, excavation, screening, loading, transportation and disposal of PCB 
impacted soils existing within delineated wetland areas are tentatively scheduled to begin on March 1, 
2005. 

1 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 5 
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II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 28™ THROUGH MARCH 4™ 2005 

1. Continue with excavation, screening, loading, off-site transportation of the process waste area B-l 

2. Continue with the excavation, screening, stockpiling, and confirmatory sampling the clean soils area C-l 

3. Initiate excavation, screening, stockpiling, loading, transportation and disposal of PCB impacted soils west 
of and within permitted wetlands areas existing within the Wharton Enterprise property east of the LEC 
site. 
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Client Name: 

L.E. CARPENTER & COMPANY 

i I I ; Site Location: 
!  •  .  I  " •  • "  
! Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No, 

1 

Date 

2/19/05 

Description 
Excavating clean soils (C-l) 

View looking northwest 

Photo No. 

2 

Date 

2/23/05 

Description 
Excavating B-2 process waste 
area. 

View looking south southeast 
towards the Rockaway River 
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HUE Photographic Log Progress Update No. 5 
ClientName: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County> NJ 

Project No.: 

00-06527.09 

Photo No. 

3 

Date 

2/19/05 

Description 
Stockpiling B-2 process waste 
area materials 

View looking west 

"T—, Photo No. 

4 

Date 

2/18/05 

Description 
Screening B-l process waste 
area materials 

View looking west 
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